

Tasks	Effort (days)	
	Min.	Max.
D365 file export without shared link (testing + meetings) - Mercur	5	10
Terraform drift fix	8	12
Total (Days)	13	22